COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 27/ 2018

ESTI MATE SUMVARY 09: 28: 45
CONTI D C21088- COMBO ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 21088- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 106.5 DAYS TI ME ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TIME:  48.41 ORI G TIME ALLOW 220 WORK DAYS
PROJECT NO. ER007A- 026
PR SH-7 FLOOD (PH Il),EP - JCT
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 12/ 15/ 2018 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,521, 275. 84 PARTI Cl PATI NG $ 642,716. 61 $ 162, 034. 58
AWARD PRQJECT AMTI:  $ 12,889, 175. 73 NON- PARTI Cl PATI NG 31, 000. 00 0.00
PERCENT COMPLETE: 12.20% TOTAL EARNI NGS 673, 716. 61 162, 034. 58
FUNDS AVAI LABLE: $  4,847,559.23 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 673, 716. 61 162, 034. 58
TOTAL CLAI VS $ 0.00 RETAI NAGE -13,843.10 -3,799. 64
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 659, 873. 51 158, 234. 94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 659, 873. 51 158, 234. 94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 158, 234. 94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00220

0040

202- 00240

0045

202- 00250

0050

202- 04002

0055 203-00010

C21088- COVBO

21088-BI D
ERO07A- 026

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree
Renoval of Headwal |
Renoval of Inlet

*Renoval of Pipe
*Renoval of End Section
*Renpoval of Asphalt Mat

*Renmoval of Asphalt Mat (Pl aning)

Renoval

of Pavenent Marking

Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

0.200

211, 500. 00000

100. 000
EACH
250. 00000
4.000
EACH
1, 000. 00000
1. 000
EACH
500. 00000
126. 000
LF
22.00000
1. 000
EACH
200. 00000
9, 024. 000
sy
9. 00000
201, 990. 000
Sy
2.50000
0. 000
SF
0. 60000
22.000
EACH
1, 500. 00000
2,837.000
cy

10. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.090
0. 060
0. 150

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 27/ 2018

12,690

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 28: 45

AMOUNT

31,725

2,000

2,640

1, 035.

00

.00

00

.00

00

.00

00

.00

.00

.00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21088-BI D ESTI MATE RUN 12/ 27/ 2018
PRQJECT: ER007A- 026 ESTI MATE NO 0006 09: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0065 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
103. 00000 0. 000 0.00
0070 203-01597 *Pot hol i ng 50. 000 0. 000
HOUR 0. 000 0. 00
303. 00000 0. 000 0. 00
0075 203-02300 *Rock Scal er 175. 500 0. 000
HOUR 175. 500 49, 140. 00
280. 00000 175. 500 49, 140. 00
0080 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0085 206- 00000 *Structure Excavation 273. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0.00
0090 206-00100 Structure Backfill (Cass 1) 108. 000 0. 000
cY 0. 000 0. 00
36. 00000 0. 000 0. 00
0095 206-00510 *Filter Material (O ass A) 444. 000 17. 000
cY 0. 000 0. 00
60. 00000 17. 000 1, 020. 00
0100 206-01781 Shoring (Area 1) 1. 000 0.510
LS 0. 000 0. 00
65, 000. 00000 0.510 33, 150. 00
0105 207-00700 Topsoil (Onsite)-(Pilot Program O\NLY) 427. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0110 207-00703 Topsoil (Wetland) - (Pilot Program O\LY) 4. 000 0. 000
cY 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

207- 00704

208- 00002

208- 00023

208- 00041

208- 00045

208- 00070

208- 00103

208- 00105

208- 00207

210- 00500

212-00700

C21088- COVBO
21088-BI D
ERO07A- 026
| TEM
DESCRI PTI ON

ROADWAY

Subgr ade Soi |

Preparation -

*Erosion Log Type 1 (12 Inch)

*Erosi on Log (Type 3)(12 Inch)

Rock Check Dam

*Concrete Washout Structure

*Vehi cl e Tracki ng Pad

of Sedi nent

Renoval and Di sposal

Renoval and Disposal of Sedi nent

Erosi on Control Managenent

(Pilot

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Program ONLY)

(Labor)

(Equi prent)

Rebuild Portions of Present Structure

*Organic Fertilizer - (Pilot

Program ONLY)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 000. 000
sy
1. 00000
900. 000
LF
4. 00000
80. 000
LF
4. 50000
22.000
EACH
650. 00000
1. 000
EACH
1, 000. 00000
1. 000
EACH
1, 400. 00000
40. 000
HOUR
36. 00000
40. 000
HOUR
65. 00000
55. 000
DAY
25. 00000
0. 000
EACH
7, 500. 00000
499. 000
LB

0. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7.500
1.750
9. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 27/ 2018

43

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 28: 45

AMOUNT

231.

.00

.00

.00

.00

.00

.00

.00

.00

25

.00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21088-BI D ESTI MATE RUN 12/ 27/ 2018
PRQJECT: ER007A- 026 ESTI MATE NO 0006 09: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00702 *Biotic Soil Anmendnents (Hydraulically Applied) - 3, 896. 000 0. 000
(Filot Pro LB 0. 000 0. 00
0. 85000 0. 000 0. 00
0175 212-00703 *Humate - (Pilot Program ONLY) 277.000 0. 000
LB 0. 000 0. 00
0.27000 0. 000 0. 00
0180 212-00704  *Mycorrhizae - (Pilot Program ONLY) 11. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0185 212-00707 *Seedi ng (Native) Hydraulic - (Pilot Program ONLY) 1.100 0. 000
ACRE 0. 000 0. 00
523. 00000 0. 000 0. 00
0190 213-00012 *Spray-on Mul ch Bl anket 0. 900 0. 000
ACRE 0. 000 0. 00
2,580. 00000 0. 000 0. 00
0195 214-01010 *Brush Layer Cutting 47. 000 0. 000
EACH 0. 000 0. 00
3.10000 0. 000 0. 00
0200 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 2, 042. 000 0. 000
Cl ass
Sy 0. 000 0. 00
1. 75000 0. 000 0. 00
0205 240-00010 Renoval of Nests 4. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0. 00
0210 304-06000 *Aggregate Base Course (Cl ass 6) 39. 000 0. 000
TON 0. 000 0. 00
38. 00000 0. 000 0. 00
0215 304-09014  Aggregate Base Course (Special) 3, 813. 000 0. 000
TON 0. 000 0. 00
33. 00000 0. 000 0. 00
0220 403-00720 Hot M x Asphalt (Patching) (Asphalt) 274.000 32.630
TON 0. 000 0. 00

157. 50000 32.630 5,139. 23



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21088-BI D ESTI MATE RUN 12/ 27/ 2018
PRQJECT: ER007A- 026 ESTI MATE NO 0006 09: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 403-34731 Hot Mx Asphalt (Grading SX) (75) (PG 58-34) 28, 000. 000 0. 000
TON 0. 000 0. 00
92. 40000 0. 000 0. 00
0230 420-00104 Geotextile (Erosion Control) (Cl ass 3) 32. 000 0. 000
SY 0. 000 0. 00
4.00000 0. 000 0. 00
0235 506-00218 *Ri prap (18 Inch) 70. 000 29. 000
cY 0. 000 0.00
120. 00000 29. 000 3, 480. 00
0240 506-00409 *Soil Riprap (9 Inch) 631. 000 11. 000
cY 0. 000 0. 00
80. 00000 11. 000 880. 00
0245 506-00412 *Soil Riprap (12 Inch) 881. 000 18. 000
cY 0. 000 0.00
90. 00000 18. 000 1, 620. 00
0250 601-03050 Concrete Class D (Wall) 32. 000 12. 600
cY 0. 000 0. 00
1, 100. 00000 12. 600 13, 860. 00
0255 602-00020 Rei nforcing Steel (Epoxy Coated) 649. 000 649. 000
LB 0. 000 0. 00
1. 25000 649. 000 811. 25
0260 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 60. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0265 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 342.000 160. 000
LF 0. 000 0.00
155. 00000 160. 000 24, 800. 00
0270 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 68. 000 68. 000
LF 0. 000 0. 00
190. 00000 68. 000 12, 920. 00
0275 603-05036 36 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00

1, 200. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21088-BI D ESTI MATE RUN 12/ 27/ 2018
PRQJECT: ER007A- 026 ESTI MATE NO 0006 09: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 603-05042 42 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0285 603-10240 24 Inch Corrugated Steel Pipe 12. 000 0. 000
LF 0. 000 0. 00
92. 00000 0. 000 0.00
0290 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0295 604-00510 Inlet Type D (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0300 604-16005 Inlet Type 16 (5 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
8, 600. 00000 0. 000 0. 00
0305 607-11525 *Fence (Pl astic) 100. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0310 621-00450 Det our Pavenent 0. 000 0. 000
Sy 0. 000 0. 00
65. 00000 0. 000 0. 00
0315 625-00000 *Construction Surveying 0. 400 0.120
LS 0.010 2,100. 00
210, 000. 00000 0.130 27, 300. 00
0320 626-00000  *Mbbilization 0. 400 0. 200
LS 0. 040 35, 380. 00
884, 500. 00000 0. 240 212, 280. 00
0325 626-01103 *Public Information Services (Tier II1) 0. 400 0. 150
LS 0. 030 600. 00
20, 000. 00000 0.180 3, 600. 00
0330 627-00008 Modi fied Epoxy Pavenment Marking 882. 000 0. 000
GAL 0. 000 0. 00

80. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21088-BI D ESTI MATE RUN 12/ 27/ 2018
PRQJECT: ER007A- 026 ESTI MATE NO 0006 09: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-00013 Paverent Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0. 00
39. 00000 0. 000 0. 00
0340 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 1, 392. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0345 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 205. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0350 630- 00000 *Fl aggi ng 9, 000. 000 3, 598. 500
HOUR 1, 023. 750 28, 153. 13
27.50000 4,622. 250 127,111.88
0355 630-00007 *Traffic Control Inspection 66. 000 32.000
DAY 10. 000 1, 800. 00
180. 00000 42.000 7,560. 00
0360 630-00012 *Traffic Control Managenent 88. 000 37.500
DAY 11. 000 7,150. 00
650. 00000 48. 500 31, 525. 00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 0. 500
EACH 0. 000 0. 00
1, 360. 00000 0. 500 680. 00
0370 630-80338 *Barricade (Type 3 M D) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
616. 00000 0. 000 0. 00
0375 630-80341  *Construction Traffic Sign (Panel Size A) 85. 000 19. 500
EACH 3. 000 141. 00
47.00000 22.500 1, 057. 50
0380 630-80342  *Construction Traffic Sign (Panel Size B) 45. 000 11. 500
EACH 0. 000 0. 00
62. 00000 11.500 713. 00
0385 630-80343  *Construction Traffic Sign (Panel Size O) 15. 000 2.000
EACH 0. 000 0. 00

98. 00000 2.000 196. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21088-BI D ESTI MATE RUN 12/ 27/ 2018
PRQJECT: ER007A- 026 ESTI MATE NO 0006 09: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80350  *Vertical Panel 59. 000 29. 500
EACH 0. 000 0. 00
16. 00000 29. 500 472.00
0395 630- 80355 *Portabl e Message Sign Panel 5. 000 1. 000
EACH 0. 000 0. 00
5, 642. 00000 1. 000 5, 642. 00
0400 630-80360  *Drum Channel i zi ng Device 50. 000 20. 000
EACH 0. 500 18. 00
36. 00000 20. 500 738. 00
0405 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0410 630-80370 Concrete Barrier (Tenporary) 1, 200. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0415 630-80380 *Traffic Cone 135. 000 46. 000
EACH 4.000 24.00
6. 00000 50. 000 300. 00
0420 630-80401 Del i neator (Type |) (Tenporary) 192. 000 0. 000
EACH 96. 000 1,536.00
16. 00000 96. 000 1, 536. 00
0425 630-80402 Del i neator (Type I1) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0430 630-80403 Del i neator (Type Il11) (Tenporary) 43. 000 0. 000
EACH 21.500 408. 50
19. 00000 21.500 408. 50
0435 630-85020 *Mobi | e Attenuator 1. 000 0. 000
EACH 0. 500 21, 795. 00
43, 590. 00000 0. 500 21, 795. 00
0440 630-86810 *Traffic Signal (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00

3, 590. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21088-BI D ESTI MATE RUN 12/ 27/ 2018
PRQJECT: ER007A- 026 ESTI MATE NO 0006 09: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70010 F/ A Mnor Contract Revisions 120, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0450 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0455 700-70012 F/ A Asphalt Pavenent Incentive 70, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0460 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700-70018 F/ A Roadway Snoothness Incentive 140, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 126, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700- 70023 F/ A On-The-Job Trai nee 1, 920. 000 544. 800
FA 155. 200 155. 20
1. 00000 700. 000 700. 00
0480 700-70031 F/ A Interim Surface Repair 8, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700- 70230 F/ A Conmuni cation Lines 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0490 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700- 70594 F/ A DRB Standing Conmittee 12, 000. 000 450. 000
FA 900. 000 900. 00

1. 00000 1, 350. 000 1, 350. 00



COLORADO

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 11
ESTI MATE RUN 12/ 27/ 2018

CONTI D: C21088- COVBO

PCN: 21088-BI D

PRQIECT ERO07A- 026

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0520 208-00035 Aggr egat e Bag

CAT NO0400

0505 620- 00005 Field Ofice (Special)

0510 620-00012

Field Laboratory (C ass 2)

0515 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
LF
7. 50000
CAT 0200  CURRENT AMT $
0. 400
EACH
50, 000. 00000
0. 400
EACH
25, 000. 00000
0. 400
EACH
2, 500. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

09: 28: 45
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD AMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
5,490, 275.84 $ 162,034.58% 642,716.61
0. 400
0. 000 0.00
0. 400 20, 000. 00
0. 400
0. 000 0.00
0. 400 10, 000. 00
0. 400
0. 000 0.00
0. 400 1, 000. 00
31, 000. 00 $ 0.00% 31, 000. 00
5,521,275.84 $ 162,034.58% 673,716.61



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 27/ 2018

ESTI MATE SUMVARY 09: 28: 45
CONTI D: C21088- COMBO ESTI MATE NO 0006 PROG SPEC YR: 2005
PCN: 21089-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 106.5 DAYS TI ME ALLOW 220 WORK DAYS
PR SH 7 FLOOD (PH I1),EP - JCT PERCENT TI ME: 48. 41 ORI G TI ME ALLOW 220 WORK DAYS
PRQIECT NO STAO007A- 025
SH 7 NON FLOOD, SHO (PH Il), EP
NAVE OF ROAD:
PROJECT COUNTI ES: LARI MER BOULDER, REG ON 4
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 12/ 15/ 2018 DATE TI ME STARTED 05/14/2018
385 Interlocken Crescent #900 DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 14/ 2018
DATE AWARDED 04/ 02/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/26/2018 DATE ACCEPTED
Broonfield CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 14/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 8, 383,397.37 PARTI Cl PATI NG $ 3, 084, 895. 40 $ 802, 039. 45
AWARD PRQIECT AM: $ 12,889, 175. 73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 36. 80% TOTAL EARNI NGS 3, 084, 895. 40 802, 039. 45
FUNDS AVAI LABLE: $ 5,298,501.97 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 084, 895. 40 802, 039. 45
TOTAL CLAI MS: $ 0.00 RETAI NAGE -82,994. 26 -22,469. 08
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 3,001, 901. 14 779, 570. 37
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 3,001, 901. 14 779, 570. 37
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 779, 570. 37

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00015

0020

202- 00019

0025

202- 00035

0030

202- 00037

0035

202- 00090

0040

202- 00200

0045

202- 00203

0050

202- 00206

0055 202-00220

C21088- COVBO
21089-BI D
STA007A- 025

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

of Tree

*Renoval

of Headwal |

Renoval

Inl et

Renoval of

*Renoval

of Pipe

of End Section

*Renoval

of Delineator

Renoval

Si dewal k

*Renoval of

Curb and Cutter

*Renoval of

*Renoval of

Concrete Curb Ranp

*Renpoval of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

0. 800

211, 500. 00000

1,241.000
EACH
250. 00000
12. 000
EACH
1, 000. 00000
2.000
EACH
500. 00000
2,507. 000
LF
22.00000
68. 000
EACH
200. 00000
1, 000. 000
EACH
2. 00000
502. 000
SY
25. 00000
1, 493. 000
LF
8. 00000
268. 000
SY
30. 00000
4, 595. 000
sy

9. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.390
0. 250
0. 640

1, 101. 000
140. 000
1,241.000

6. 000
0. 000
6. 000

2.000
0. 000
2.000

817.000
206. 000
1, 023. 000

26. 000
7.000
33. 000

19. 000
0. 000
19. 000

343. 000
159. 000
502. 000

1,019. 000
474.000
1, 493. 000

178. 000
84. 000
262. 000

746. 000
411. 000
1, 157. 000

Page 2

ESTI MATE RUN 12/ 27/ 2018

52, 875

35, 000

4,532

1, 400.

3,975

3,792

2,520

3,699

00

00

.00

.00

00

00

.00

00

00

00

00

09: 28: 45

AMOUNT

135, 360

310, 250

6, 000

1, 000.

22,506

6, 600

38.

12,550

11, 944

7, 860

10, 413

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21089-BI D ESTI MATE RUN 12/ 27/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO 0006 09: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00240 *Renoval of Asphalt Mt (Pl aning) 43, 899. 000 0. 000
Sy 0. 000 0. 00
2.50000 0. 000 0. 00
0065 202-00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
0. 60000 0. 000 0. 00
0070 202-00810 Renoval of Ground Sign 289. 000 8. 000
EACH 0. 000 0. 00
36. 00000 8. 000 288. 00
0075 202-00821 Renoval of Sign Panel 15. 000 1. 000
EACH 0. 000 0. 00
31. 00000 1.000 31.00
0080 202-01000 Renoval of Fence 630. 000 144.000
LF 0. 000 0. 00
5. 00000 144. 000 720. 00
0085 202-01130 Renoval of Guardrail Type 3 1, 222. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0090 202- 04002 Clean Cul vert 8. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0095 203-00010 *Uncl assified Excavation (Conplete In Place) 29, 539. 000 9, 950. 000
cY 3, 322. 000 33,220. 00
10. 00000 13, 272. 000 132, 720. 00
0096 203-00062 Enb Matl (CIP) (Spec) 1, 689. 000 0. 000
CcY 1, 689. 000 28,932. 57
17. 13000 1, 689. 000 28,932. 57
0097 203- 00050 Unsui tabl e Materi al 351. 000 0. 000
cY 57.000 2,337.00
41. 00000 57. 000 2,337.00
0100 203-00100 Mick Excavation 0. 000 0. 000
cY 0. 000 0. 00

41. 00000 0. 000 0. 00



CONTI D: C21088- COVBO

PCN: 21089-BID

PRQIECT STAOO07A- 025

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0105 203-00400 *Rock Excavation

0110 203-00440 *Rock Excavation (Special)

0115 203-01510 Backhoe

0120 203-01550 Dozi ng

0125 203-01597  *Pot hol i ng

0130 203-02330 Labor er

0135 206-00000 *Structure Excavation

0140 206- 00065 Structure Backfill (FlowFill)
0145 206-00100 Structure Backfill (O ass 1)
0150 206-00360 Mechani cal Rei nforcenment of Soi
0155 206-00510 *Filter Material (Cl ass A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
35, 000. 000
cy
20. 00000
0. 000
cy
60. 00000
100. 000
HOUR
97. 00000
100. 000
HOUR
103. 00000
110. 250
HOUR
303. 00000
100. 000
HOUR
35. 00000
7, 167. 000
cy
25. 00000
33. 000
cy
420. 00000
13, 147. 000
cy
36. 00000
0. 000
cy
32. 00000
993. 000
cy

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

14, 589.
5, 009.
19, 598.

000
000
000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

14. 000
0. 000
14.000

. 250
9. 000
. 250

6.500
6. 000
12.500

4, 900.
1, 359.
6, 259.

000
000
000

0. 000
0. 000
0. 000

8, 289.
1, 944.
10, 233.

000
000
000

0. 000
0. 000
0. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUN 12/ 27/ 2018

100, 180.

776.

2,727.

210.

33, 975.

69, 984.

23, 100.

00

.00

.00

00

00

00

.00

00

.00

00

09: 28: 45

AMOUNT

391, 960.

776.

1,442,

33, 405.

437.

156, 475.

368, 388.

35, 520.

00

.00

00

00

75

50

00

.00

00

.00

00



CONTI D

PREV QTY/

CAT NO0200

0160

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

207-00700

207-00703

207-00704

208- 00002

208- 00023

208- 00041

208- 00045

208- 00070

208- 00103

208- 00105

208- 00207

C21088- COVBO

STAOO07A- 025

21089-BID

ROADWAY

| TEM
DESCRI PTI ON
Topsoil (Onsite)-(Pilot Program ONLY)
Topsoil (Wetland) - (Pilot Program ONLY)
Subgrade Soil Preparation - (Pilot Program ONLY)

*Erosion Log Type 1 (12 Inch)

*Erosion Log (Type 3)(12 Inch)

Rock Check Dam

*Concrete Washout Structure

*Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Erosi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
13, 554. 000
cy
15. 00000
516. 000
cy
15. 00000
0. 000
sy
1. 00000
22, 645. 000
LF
4. 00000
2,419. 000
LF
4. 50000
142. 000
EACH
650. 00000
4. 000
EACH
1, 000. 00000
4. 000
EACH
1, 400. 00000
160. 000
HOUR
36. 00000
160. 000
HOUR
65. 00000
165. 000
DAY

25. 00000

QrY TH'S PERI OD
QTY TO DATE

2, 449.
. 000
2,449.

10, 750.
2, 395.
13, 145

45.

22.
. 250
27.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

750

. 500
55.

250

500

750

Page 5

ESTI MATE RUN 12/ 27/ 2018

9, 580

617

131.

.00

.00

.00

00

.00

.00

.00

.00

.00

09: 28: 45

AMOUNT

36, 735

52, 580

2,000

144.

3, 591.

693.

00

.00

.00

00

.00

.00

00

.00

00

25

75



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21089-BI D ESTI MATE RUN 12/ 27/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO 0006 09: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 208-00400 \Water Control 1. 000 0.130
LS 0.200 24, 000. 00
120, 000. 00000 0. 330 39, 600. 00
0220 210-00011 Reset Mail box Structure (Type 1) 18. 000 1.000
EACH 0. 000 0. 00
290. 00000 1.000 290. 00
0225 210-00012 Reset Mail box Structure (Type 2) 8. 000 0. 000
EACH 0. 000 0.00
360. 00000 0. 000 0. 00
0230 210-00013 Reset Mail box Structure (Type 3) 8. 000 1.000
EACH 0. 000 0. 00
559. 00000 1. 000 559. 00
0235 210-00420 Reset Tinbers 1. 000 0. 000
LS 0. 000 0.00
12, 000. 00000 0. 000 0. 00
0240 210-00500 Rebuild Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0. 00
7, 500. 00000 0. 000 0. 00
0245 210-00815 Reset Sign Panel 15. 000 1. 000
EACH 0. 000 0.00
41.00000 1. 000 41.00
0250 210-00827 Reset Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1.000 400. 00
0255 210-01000 Reset Fence 1,180. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
0260 210-02900 Rel ay Riprap 12. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0265 210- 04025 Modify Structure 2.000 1. 000
EACH 0. 000 0.00

6, 000. 00000 1. 000 6, 000. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21089-BI D
PRQIECT STAO07A- 025 ESTI MATE NO 0006
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0270 212-00700 *QOrganic Fertilizer - (Pilot Program ONLY) 11, 598. 000
LB
0. 30000
0275 212-00702 *Biotic Soil Amendments (Hydraulically Applied) - 90, 708. 000
(Pilot Pro LB
0. 85000
0280 212-00703 *Humate - (Pilot Program ONLY) 6, 447. 000
LB
0. 27000
0285 212-00704 *Mycorrhizae - (Pilot Program O\NLY) 269. 000
LB
10. 00000
0290 212-00707 *Seeding (Native) Hydraulic - (Pilot Program ONLY) 26. 700
ACRE
523. 00000
0295 213-00004 *Mul ching (Weed Free Straw) 1.100
ACRE
879. 00000
0300 213-00012 *Spray-on Mul ch Bl anket 26. 500
ACRE
2,580. 00000
0305 214-01010 *Brush Layer Cutting 7,960. 000
EACH
3. 10000
0310 216-00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 45, 827. 000
Cl ass
SY
1. 75000
0315 240-00010 Renoval of Nests 6. 000
HOUR
109. 00000
0320 304-06000 *Aggr egat e Base Course (Cl ass 6) 4,899. 000
TON

38. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,366
0. 000

000

1, 366. 000

10, 625
0. 000
000

000

10, 625

. 000
0. 000
. 000

30. 000
0. 000
30. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

4.100
3.100
7.200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

91. 070
35.170
. 240

Page 7

ESTI MATE RUN 12/ 27/ 2018

7,998

1,336

.00

.00

.00

.00

.00

.00

00

.00

.00

00

46

09: 28: 45

AMOUNT

409

9, 031.

204

300

1, 569

18,576

4,797

80

25

93

00

00

.00

00

.00

.00

.00

12



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21089-BI D ESTI MATE RUN 12/ 27/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO 0006 09: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 304-09014  Aggregate Base Course (Special) 142. 000 0. 000
TON 27.410 904. 53
33. 00000 27.410 904. 53
0330 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 127. 380
TON 200. 940 31, 648. 05
157. 50000 328. 320 51, 710. 40
0335 403-02000 Hot M x Asphalt (Special) 1, 933. 000 0. 000
TON 0. 000 0. 00
111. 75000 0. 000 0. 00
0340 403-34731 Hot M x Asphalt (Grading SX) (75) (PG 58-34) 7, 000. 000 0. 000
TON 0. 000 0. 00
92. 40000 0. 000 0. 00
0345 420-00104  Geotextile (Erosion Control) (O ass 3) 0. 000 0. 000
Sy 0. 000 0. 00
4.00000 0. 000 0. 00
0350 506-00010 Ri prap (Speci al) 182. 000 0. 000
cY 0. 000 0. 00
525. 00000 0. 000 0. 00
0355 506-00218 *Riprap (18 Inch) 407. 000 76. 000
cY 0. 000 0. 00
120. 00000 76. 000 9, 120. 00
0360 506-00409 *Soil Riprap (9 Inch) 1, 613. 000 47.000
cY 448. 000 35, 840. 00
80. 00000 495. 000 39, 600. 00
0365 506-00412 *Soil Riprap (12 Inch) 1, 594. 000 705. 000
cY 889. 000 80, 010. 00
90. 00000 1, 594. 000 143, 460. 00
0370 506-00418 *Soil Riprap (18 Inch) 347.000 13. 000
cY 5. 000 450. 00
90. 00000 18. 000 1,620.00
0375 601-03050 Concrete Class D (Wall) 132. 000 26. 000
cY 9. 200 10, 120. 00

1, 100. 00000 35. 200 38, 720. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21089-BI D ESTI MATE RUN 12/ 27/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO 0006 09: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 280. 000 1, 042. 000
LB 347.000 433.75
1. 25000 1, 389. 000 1, 736. 25
0385 603-00036 Cul vert Lining (36 Inch) 126. 000 0. 000
LF 0. 000 0. 00
480. 00000 0. 000 0.00
0390 603-00042  Culvert Lining (42 Inch) 131. 000 0. 000
LF 0. 000 0. 00
485. 00000 0. 000 0. 00
0395 603-00048 Cul vert Lining (48 Inch) 633. 000 0. 000
LF 0. 000 0. 00
430. 00000 0. 000 0.00

0400 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 681. 000 0. 000
LF 142. 000 16, 330. 00
115. 00000 142. 000 16, 330. 00
0405 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 663. 000 371. 000
LF 0. 000 0. 00
120. 00000 371.000 44,520. 00
0410 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 617. 000 232. 000
LF 76. 000 10, 260. 00
135. 00000 308. 000 41, 580. 00
0415 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 139. 000 80. 000
LF 0. 000 0. 00
155. 00000 80. 000 12, 400. 00
0420 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 324. 000 0. 000
LF 0. 000 0.00
120. 00000 0. 000 0. 00
0425 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 125. 000 0. 000
(Conplete In
LF 61. 000 8, 540. 00
140. 00000 61. 000 8, 540. 00
0430 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 344. 000 125. 000
(Conplete In
LF 126. 000 18, 900. 00

150. 00000 251. 000 37, 650. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21089-BI D ESTI MATE RUN 12/ 27/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO 0006 09: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 77.000 43. 000
(Conplete In
LF 0. 000 0. 00
165. 00000 43. 000 7,095. 00
0440 603-02365  45x29 Inch Reinforced Concrete Pipe Elliptical 366. 000 0. 000
(Conplete In
LF 0. 000 0. 00
195. 00000 0. 000 0. 00
0445 603-05018 18 Inch Reinforced Concrete End Section 38. 000 0. 000
EACH 8. 000 5, 600. 00
700. 00000 8. 000 5, 600. 00
0446 700-70034 F/A Wility Wrk 8, 778. 160 0.000
F A 8, 778. 160 8,778.16
1. 00000 8, 778. 160 8,778.16
0450 603-05024 24 Inch Reinforced Concrete End Section 27.000 14. 000
EACH 0. 000 0. 00
780. 00000 14. 000 10, 920. 00
0455 603-05030 30 Inch Reinforced Concrete End Section 18. 000 8. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 9. 000 9, 000. 00
0460 603-05036 36 Inch Reinforced Concrete End Section 3.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0465 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 6. 000 0. 000
EACH 2.000 1, 700. 00
850. 00000 2.000 1, 700. 00
0470 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 12. 000 5.000
EACH 4.000 4, 000. 00
1, 000. 00000 9. 000 9, 000. 00
0475 603-05130 38x24 Inch Reinforced Concrete End Section Elliptical 4. 000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2,600. 00
0480 603-10180 18 Inch Corrugated Steel Pipe 37. 000 20. 000
LF 0. 000 0. 00

81. 00000 20. 000 1, 620. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21089-BI D ESTI MATE RUN 12/ 27/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO 0006 09: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 603-10240 24 Inch Corrugated Steel Pipe 85. 000 84. 000
LF 0. 000 0. 00
92. 00000 84. 000 7,728.00
0490 603-10480 48 Inch Corrugated Steel Pipe 70. 000 0. 000
LF 0. 000 0. 00
94. 00000 0. 000 0. 00
0495 603-15018 18 Inch Equival ent Corrugated Steel Pipe Arch 28. 000 0. 000
LF 28. 000 4, 200. 00
150. 00000 28. 000 4,200. 00
0500 603-30018 18 Inch Steel End Section 4. 000 2.000
EACH 0. 000 0. 00
90. 00000 2.000 180. 00
0505 603-30024 24 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0. 00
130. 00000 6. 000 780. 00
0510 603-30036 36 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0515 603-31318 18 Inch Equivalent Arch Steel End Section 4. 000 3. 000
EACH 1.000 90. 00
90. 00000 4.000 360. 00
0520 603-50024 24 Inch Plastic Pipe 5.000 0. 000
LF 0. 000 0. 00
132. 00000 0. 000 0. 00
0525 603-70604  6x4 Foot Concrete Box Cul vert (Precast) 150. 000 85. 000
LF 0. 000 0. 00
560. 00000 85. 000 47, 600. 00
0530 604-00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0535 604- 00505 Inlet Type D (5 Foot) 2. 000 1. 000
EACH 0. 000 0. 00

4,500. 00000 1. 000 4,500. 00



CONTI D

ROADWAY

CAT NO0200

0540 604-30010

0545 605- 00060

0550 606-00301

0555 606- 02000

0560 606-02003

0565 606- 02005

0570 607-11455

0575 607-11525

0580 608-00006

0585 608-00010

0590 608-00015

C21088- COVBO

21089-BID
STAOO07A- 025

| TEM
DESCRI PTI ON

Manhol e Sl ab Base (10 Foot)

6 Inch Perforated Pipe Underdrain

Guardrail Type 3 (6-3 Post Spacing)

End Anchorage (Special)

End Anchorage (Nonfl ared)

End Anchorage (Fl ared)

Fence Wod

*Fence (Plastic)

*Concrete Sidewalk (6 Inch)

*Concrete Curb Ranp

*Det ect abl e War ni ngs

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
7, 000. 00000
140. 000
LF
40. 00000
1, 275. 000
LF
64. 50000
2.000
EACH
970. 00000
1. 000
EACH
4, 900. 00000
7.000
EACH
4, 800. 00000
240. 000
LF
30. 00000
2, 126. 000
LF
3. 00000
318. 000
sy
55. 00000
882. 000
sy
112. 00000
205. 000
SF

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

140. 000
0. 000
140. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
144.000
144. 000

1, 491. 000
0. 000
1, 491. 000

223. 000
6. 000
229. 000

391. 000
491. 000
882. 000

39. 000
16. 000
55. 000

Page 12

ESTI MATE RUN 12/ 27/ 2018

4,320

330.

54,992

640.

.00

.00

.00

.00

.00

.00

00

.00

00

09: 28: 45

AMOUNT

5, 600

4,320

4,473

12, 595

98, 784

2,200

.00

00

.00

.00

.00

.00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0595 609-21010

0600

609-21020

0605

609- 21021

0610

609- 60011

0615

612-00010

0620

612- 00101

0625

612-00102

0630

612- 00103

0635

613- 00306

0640

613- 07001

0645 614-00011

C21088- COVBO

STAOO07A- 025

COLORADO DEPARTMENT OF TRANSPORTATI ON

21089-BID

ESTI MATE NO. 0006

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Curb and CGutter Type 2 (Section |-B) 20. 000
LF
35. 00000
*Curb and CGutter Type 2 (Section II-B) 1, 535. 000
LF
25. 00000
*Curb and CGutter Type 2 (Section I1-M 235. 000
LF
28. 00000
Curb Type 6 (Section M 6, 410. 000
LF
16. 25000
Del i neat or (Speci al) 20. 000
EACH
87. 00000
Del i neator (Drivable Concrete Installation) (Type I) 1, 000. 000
EACH
97. 00000
Del i neator (Drivable Concrete Installation) (Type II) 2.000
EACH
100. 00000
Del i neator (Drivable Concrete Installation) (Type Il1) 299. 000
EACH
102. 00000
3 Inch Electrical Conduit (Bored) 406. 000
LF
100. 00000
Type One Pull Box 2.000
EACH
1, 025. 00000
Sign Panel (Cass I) 1, 115. 000
SF

18. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

20. 000
-9.000
11. 000

1, 001. 000
-436.

. 000

000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 27/ 2018

-315.

-10, 900.

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 28: 45

AMOUNT

385.

14,125

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21089-BI D ESTI MATE RUN 12/ 27/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO 0006 09: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0650 614-00012 Sign Panel (Class I1) 1,574.000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0655 614-01512 Steel Sign Support (2-1nch Round) (Post) 1, 736. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0660 614-01522  Steel Sign Support (2-1nch Round)(Socket) 158. 000 0. 000
EACH 0. 000 0. 00
97. 00000 0. 000 0. 00
0665 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 1, 520. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0670 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 138. 000 0. 000
EACH 0. 000 0. 00
239. 00000 0. 000 0. 00
0675 614- 80004 Fl ashi ng Beacon (Speci al) 4. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0680 625-00000 *Construction Surveying 0. 600 0.230
LS -0.040 - 8, 400. 00
210, 000. 00000 0. 190 39, 900. 00
0681 625-00001 Const Surveyi ng (Hour) 6. 000 0. 000
HOUR 6. 000 900. 00
150. 00000 6. 000 900. 00
0685 626-00000  *Mbbilization 0. 600 0. 300
LS 0. 060 53, 070. 00
884, 500. 00000 0. 360 318, 420. 00
0690 626-01103 *Public Information Services (Tier II1) 0. 600 0. 230
LS 0. 050 1, 000. 00
20, 000. 00000 0.280 5, 600. 00
0695 627-00003  Thernopl astic Pavenent Marking (Inlaid) 369. 000 0. 000
SF 0. 000 0. 00

17. 00000 0. 000 0. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21089-BI D ESTI MATE RUN 12/ 27/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO 0006 09: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0700 627-00008 Modi fied Epoxy Pavenment Marking 70. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0705 627-00013 Paverment Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0. 00
39. 00000 0. 000 0. 00
0710 627-30405 Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 241. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0715 627-30410 Pref ornmed Thernopl astic Pavement Marking (Xwal k- St op 2,176. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0720 630-00000  *Fl agging 3, 000. 000 1, 199. 500
HOUR 341. 250 9, 384. 38
27.50000 1, 540. 750 42,370. 63
0725 630- 00001 *Pilot Car Qperation 130. 000 0. 000
HOUR 0. 000 0. 00
103. 00000 0. 000 0. 00
0730 630-00007 *Traffic Control Inspection 66. 000 32.000
DAY 10. 000 1, 800. 00
180. 00000 42.000 7,560. 00
0735 630-00012 *Traffic Control Management 88. 000 37.500
DAY 11. 000 7,150. 00
650. 00000 48. 500 31, 525. 00
0740 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 500
EACH 0. 000 0.00
1, 360. 00000 0. 500 680. 00
0745 630-80338 *Barricade (Type 3 M D) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
616. 00000 0. 000 0. 00
0750 630-80341  *Construction Traffic Sign (Panel Size A) 85. 000 20. 500
EACH 3. 000 141. 00

47.00000 23.500 1,104. 50



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21089-BI D ESTI MATE RUN 12/ 27/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO 0006 09: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0755 630-80342  *Construction Traffic Sign (Panel Size B) 45. 000 12. 000
EACH 0. 000 0. 00
62. 00000 12. 000 744.00
0760 630-80343 *Construction Traffic Sign (Panel Size O 15. 000 2.500
EACH 0. 000 0. 00
98. 00000 2.500 245.00
0765 630-80350 *Vertical Panel 59. 000 29. 500
EACH 0. 000 0. 00
16. 00000 29. 500 472.00
0770 630-80355 *Portabl e Message Sign Panel 5. 000 1. 000
EACH 0. 000 0. 00
5, 642. 00000 1.000 5,642.00
0771 630-80358 Flash Arrow Panel (C Ty) 1. 000 0.500
EACH 0. 000 0. 00
1, 320. 00000 0. 500 660. 00
0775 630-80360  *Drum Channel i zi ng Devi ce 50. 000 20. 500
EACH 0. 500 18. 00
36. 00000 21. 000 756. 00
0780 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0785 630-80380 *Traffic Cone 140. 000 34.500
EACH 4. 000 24.00
6. 00000 38. 500 231.00
0790 700-70010 F/ A Mnor Contract Revisions 180, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70012 F/ A Asphalt Pavenent Incentive 30, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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21089-BID
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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Page 17
ESTI MATE RUN 12/ 27/ 2018
09: 28: 45

PREV QTY/
QTY THI'S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0200

0805 700-70016

0810 700-70018

0815 700-70019

0820 700-70023

0825 700-70031

0830 700-70230

0835 700-70380

0840 700-70594

0865 208-00035

CAT NO0400

0850 620- 00005

ROADWAY

F/ A Fuel Cost Adj ustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Interim Surface Repair

F/ A Conmuni cation Lines

F/ A Erosion Control

F/ A DRB Standing Committee

Aggr egat e Bag

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Special)

CURRENT AMT $ 8, 336,897.37$

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
60, 000. 000
FA
1. 00000
54, 000. 000
FA
1. 00000
2, 880. 000
FA
1. 00000
12, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
3, 000. 000
FA
1. 00000
18, 000. 000
FA
1. 00000
80. 000
LF
7. 50000
CAT 0200
0. 600
EACH

50, 000. 00000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

817. 200
232.800 232. 80

1, 050. 000 1, 050. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

675. 000
1, 350. 000
2, 025. 000

1, 350. 00
2,025. 00

0. 000
80. 000 600. 00
80. 000 600. 00

802, 039.45$ 3,038, 395. 39

0. 600
0. 000 0. 00

0. 600 30, 000. 00



CONTI D: C21088- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21089-BI D ESTI MATE RUN 12/ 27/ 2018
PRQJECT: STAOO7A- 025 ESTI MATE NO 0006 09: 28: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0855 620-00012 Field Laboratory (C ass 2) 0. 600 0. 600
EACH 0. 000 0. 00
25, 000. 00000 0. 600 15, 000. 00
0860 620-00020 Sanitary Facility 0. 600 0. 600
EACH 0. 000 0. 00
2, 500. 00000 0. 600 1, 500. 00
CAT 0400 CURRENT AMT $ 46, 500. 00 $ 0.00% 46, 500. 00

PROJECT TOTAL CURRENT AMI $ 8,383,397.37$% 802, 039.45 $ 3,084, 895. 39



